



# Status Briefing

## XML Namespace for C2 Ground Operations

### **1 AUG 00**

**Michael Preddy**  
**Lead Engineer, Joint Common Database (JCDB)**  
**(732) 450-7172**  
**[michael.preddy@lmco.com](mailto:michael.preddy@lmco.com)**



# Purpose

To describe current status and planned efforts for the XML Namespace for C2 Ground Operations and the Joint Common Database.




# Current

- JCDB ORG, FEATURE, and PERSON Segments Delivered to DISA
- Includes XML:
  - TAGS
  - Style Sheets
  - DTD's



# Planned

- MATERIEL SEGMENT - 15 August 2000
- FACILITY SEGMENT - 1 September 2000
- Other functional area segments to follow on  
on a monthly basis as required.



# Product Improvements

- Conversion to XML Schemas vice DTD's
- Provide for more robust:
  - **Data typing**
  - **Data descriptions**
  - **XML parser to db interface**